
eSMR User Group Meeting 
 

Date:   February 13, 2008 
Time:   10am-3pm 
Room:  City of Santa WWTP, 110 California Street, Santa Cruz, CA  

Special Instructions: The facility has a secure gate that will open to users who 

use the following code on that day. Please note that the code is live only for that 
date. Everyone that approaches the gate needs to use the mounted to their left 

in front of the gate. They would need to cancel any messages scrolling on the 
LED of the keypad by pressing ##. Then they should punch in the following 4 

digits in quick succession: 9228; (It will be active only for 2/13). 

 
Teleconferencing Number: 916-262-2271  

WebEx Session Name: eSMR User Group  

WebEx Password: water24  

WebEx URL: http://waterboards.webex.com/waterboards  
   

Item Description Purpose Time Lead 

1 Meeting Items 

� Introductions 
� Approve past minutes 
� Review agenda 
� Past Action Items 

15 Ron 

2 Analytical Tool Mockup 
� Review Mock-up 
� Solicit suggestions 

30 James 

3 Level 2 Mock-up Screens 
� Review mock-ups 
� Solicit suggestions 

90 Francisco 

4 Summary � New action items 5 Ron 

 
 
 

Current Action Items: 

Item  Who Action Item Status/Notes 
1 Darrin/Russ Coding Process 1/30/2008: Decide on policy of electronic submission 

process. Decide if submission is required in both 
electronic and paper format. 

2 Don/All Drop-down Lists 
 

1/30/2008: Review drop-down values used for 

electronic coding process and determine if there are 
any missing or no longer valid. 

3 Hoang/Francisco 
Don/Rassam 

Level 2 Design Mock-ups #4630 

 

2/6/2008: Changes needed. 

1/30/2008: Mock-up screens creation. At conclusion 

of requirements gathering complete mock-up screens 
will be created. 

4 Ron/Don Discharger Submission 1/30/2008: Review Mantis issues related to 

“discharger screen”, “error check”, and “CDF Tool”. 
5 Don Accelerated Monitoring 1/30/2008: Discuss with Russ/Susan/Dan (1) 

interpretation, (2) how to handle, (3) develop a use 

case testing scenario to ensure system accommodates 
requirements. 



Item  Who Action Item Status/Notes 
6 Ron Level 3 Process Flow 1/30/2008: Develop level 3 process flow document. 
7 Ron Level 2 Requirements Document 1/30/2008: Finalize level 2 requirements document. 
8 Ron Alpha/Beta Testing 2/6/2008: E-mail ron@waterboards.ca.gov to be part 

of testing team. 

1/30/2008: Coordinate alpha and beta testing groups. 
9 Darrin USEPA Upload 2/6/2008: Data transfer will be part of eSMR 2.5 

effort. 

1/30/2008: Policy on data transfer to USEPA. 

 
 


